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Weekly Construction Update 
 
 

 

Work Completed: April 29 – May 12, 2010 

 Conducted a pre-construction kickoff and coordination meeting on May 7th, 2010. 

 Completed constructing haul roads in Removal Areas 4B and 5B. 

 Continued mobilizing equipment, labor, and materials necessary for 2010 construction activities – 
mobilized temporary construction trailers to site to support project field staff. 

 Continued clearing and grubbing activities along the Kalamazoo River for access road 
construction and access to Island 2. 

 Began the construction activities associated with Staging Areas 1 and 2. Activities included 
stripping and stockpiling topsoil, performing general grading, and constructing perimeter berms. 

 Began site preparation activities for the temporary bridge crossing to Island 2. 

 Began site restoration activities in Removal Areas 1-5A – planting trees and shrubs; seeding and 
mulching historical access roads. 
 
 

Estimated Weekly Volume Hauled to Non-TSCA Landfill Facilities 

Date 
Estimated Quantity 
Non-TSCA material 

(cubic yards) 

Number of Truck 
Loads Non-TSCA 

material 

Weekly Total -- -- 

2010 Total -- -- 

Note: All values are unofficial, estimated quantities, subject to revision/verification. 

 

Work Planned: May 13 – May 19, 2010 

 Complete activities associated with the installation of the temporary bridge crossing to Island 2. 

 Complete site restoration activities in Removal Areas 1-5A – planting trees and shrubs; seeding 
and mulching historical access roads. 

 Complete the installation of a triple layer of geosynthetics over the Staging Areas 1 and 2 
footprints. Layers will include a 40-mil HDPE flexible membrane liner between two layers of 
protective non-woven geotextile. Geosynthetics will be installed by American Environmental 
Group Ltd. 

 Continue construction activities associated with Staging Areas 1 and 2. Activities will include the 
installation of 21AA and 6A aggregate above the installed geosynthetic layers. 

 Continue mobilizing equipment, labor, and materials necessary for 2010 construction activities. 

 Continue clearing and grubbing activities along the Kalamazoo River for access road construction 
and access to Island 2. 

 Begin haul road construction on Island 2. 
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Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site 

Removal Progress – 2010 
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Notes: 

Targeted volumes are neat and subject to change due to additional excavation done at request of USEPA. 
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Removal Progress – 2010 

 

 

 

Notes: 

‘Complete’ is defined 
as removal of all 
targeted materials as 
detailed in the 
Plainwell No. 2 Dam 
Area Design Report. 
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Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site 

Health & Safety Update 

 3 Loss Prevention Observations (LPOs) were completed during this period.  

A total of 52 LPOs have been completed for the project to date. 

 

Weather Summary 

 No weather delays encountered. 

 

Environmental Monitoring and Construction Quality Assurance Testing 

Resuspension/Turbidity Monitoring: 

Testing Performed this Week?  No   Yes  

Exceedances? N/A   No   Yes   If yes, explain:  

 

Dewatering System Discharge Monitoring: 

Discharge Flow: 0 gallons (Staging Areas 1 and 2)  

Testing Performed this Week?  No   Yes  

Exceedances?  N/A   No   Yes   If yes, explain:  

 

Excavation Verification Sampling: 

 Testing Performed this Week?   No  Yes   Locations:  

Cleanup Standard Achieved?  N/A   Yes   No   

 

Issues Encountered/Solutions Advanced 

 None. 

 

Equipment on Site 

Equipment List Number Onsite 

Komatsu PC-300  w/ bucket 1 

Komatsu PC-300 w/ shear 1 

HM-300 Off Road Truck 2 

Komatsu 320 Loader 1 

2,000 Gallon Water Truck 1 

FAVCO 40-Ton Crane 1 

John Deere 51x Dozer 1 

JD Tractor 1 

 



Plainwell No. 2 Dam Area 

Time-Critical Removal Action 

Weekly Construction Update 

Progress Report #17 

Page 5 of 7 

  
Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site 

Personnel, Regulatory Staff, and Visitors on Site 

Individual/Affiliation 04/29/10 04/30/10 05/01/10 05/02/10 05/03/10 05/04/10 05/05/10 

Terra Contracting Staff 3 6 6  8 8 8 

JF New      4 4 

Georgia-Pacific Staff        

Garry Griffith        

ARCADIS Staff        

EJ Suardini        X 

Mike Mathiak X X X     

Nick Harmer     X X X 

Ben Lawrence      X X X 

Oversight Personnel        

Sam Borries/USEPA OSC        

Weston Personnel        

Other Agency Staff        

Paul Bucholtz/MDNRE        

Sharon Hanshue/MDNRE        

John Lerg/MDNRE        

Lisa Williams/USFWS        

 

Personnel, Regulatory Staff, and Visitors on Site 

Individual/Affiliation 05/06/10 05/07/10 05/08/10 05/09/10 05/10/10 05/11/10 05/12/10 

Terra Contracting Staff 8 8 8  10 3 10 

JF New 4 4    4 4 

Georgia-Pacific Staff        

Garry Griffith  X      

ARCADIS Staff        

EJ Suardini  X X      

Matt Bowman X X      

Steve Garbaciak X X      

Mike Erickson  X      

Eric Hritsuk  X      

Oversight Personnel        

Sam Borries/USEPA OSC  X      

Weston Personnel  3      

Other Agency Staff        

Paul Bucholtz/MDNRE  X      

Sharon Hanshue/MDNRE        

John Lerg/MDNRE  X      

Lisa Williams/USFWS        
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Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site 

Photos from April 29 – May 12, 2010 

 
Preparing the sub-grade during construction of  

Staging Area 1. 
 

 
Recently restored river bank in Removal Area 2. 

 
Installing steel sheeting in preparation for installation of 

the temporary bridge crossing to Island 2. 
 

 
Compacting a recently constructed haul road in 

Removal Area 4B. 
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Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site 

Targeted Removal Areas – Plainwell No. 2 Dam Area 

 

 Notes: 

All dimensions and features represented on this map are approximate. Actual locations of access roads and staging areas and 
final boundaries of removal areas will be determined at the time of construction.   

TEMPORARY FLOATING BRIDGE 
SPRING/SUMMER 2010 


